

ID	Task Mode	Task Name	Duration	Start	Finish	Jan '12			23 Jan '12			6 Feb '12			20 Feb '12	
						W	S	T	M	F	T	S	W	S	T	M
1		Bonderin Heijastussuoja	92 days	Thu 19.1.12	Fri 25.5.12											
2		Aloituskokous	1 day	Thu 19.1.12	Thu 19.1.12											
3		Suunnittelu	30 days	Fri 20.1.12	Thu 1.3.12											
4		Alustava Suunnittelu	6 days	Fri 20.1.12	Fri 27.1.12											
5		Koemallit	4 days	Mon 30.1.12	Thu 2.2.12											
6		Koemallien uudelleensuunnittelu	6 days	Fri 3.2.12	Fri 10.2.12											
7		Koemallien valitseminen	1 day	Mon 13.2.12	Mon 13.2.12											
8		Toteutus	12 days	Fri 2.3.12	Mon 19.3.12											
9		Lopullinen malli	7 days	Tue 20.3.12	Wed 28.3.12											
10		Lopullisen mallin tarkat mitat	3 days	Tue 20.3.12	Thu 22.3.12											
11		Lopullisen mallin valmistaminen	4 days	Fri 23.3.12	Wed 28.3.12											
12		Raportointi	41 days	Fri 30.3.12	Fri 25.5.12											
13		Raportin laatiminen	72 days	Thu 19.1.12	Fri 27.4.12											
14		Seminaarin valmistelu	10 days	Mon 30.4.12	Fri 11.5.12											
15		Raportin lopullinen hiominen	19 days?	Mon 30.4.12	Thu 24.5.12											

Project: BonderinHeijastussuoja
Date: Wed 25.1.12


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Jan '12			23 Jan '12			6 Feb '12			20 Feb '12		
						W	S	T	M	F	T	S	W	S	T	M	F
16		Seminaari	1 day	Fri 25.5.12	Fri 25.5.12												




Project: BonderinHeijastussuoja Date: Wed 25.1.12	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

'12		5 Mar '12				19 Mar '12			2 Apr '12				16 Apr '12				30 Apr '12				14 May '12			28 M
F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	



Project: BonderinHeijastussuoja Date: Wed 25.1.12	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

'12			5 Mar '12				19 Mar '12			2 Apr '12				16 Apr '12				30 Apr '12				14 May '12			28 M
F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S		




Project: BonderinHeijastussuoja Date: Wed 25.1.12	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

May '12			11 Jun '12			25 Jun '12			9 Jul '12			23 Jul '12			6 Aug '12			20 Aug '12			3		
W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T



Project: BonderinHeijastussuoja Date: Wed 25.1.12	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

May '12			11 Jun '12			25 Jun '12			9 Jul '12			23 Jul '12			6 Aug '12			20 Aug '12			3		
W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T



Project: BonderinHeijastussuoja Date: Wed 25.1.12	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	